2/4/2003
Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Vendor: GeoComm
Region/Locality: Sw Virginia
Period: November, 2002

Activity Report

. %o Total Hours
L el Complete Hours this period (ST
Active Tasks
Smyth, Wythe, On-going throughout the region as
Verify reported cell tower locations Bristol & 43.5 additional towers are identified as P1
Washington candidates
Smyth, Wythe, .
Work CPE compatibility with P1 issues Bristol & 4g5 |On-going as CPE problems are
. identified during call through testing
Washington
Tower/sector routing issues w/Intrado, AllTel, Sprint Smyth, Bristol 505 On-going as routing issues are identified
(LEC) and Nextel and Washington ' during call through testing
Administrative procedures N/A 100 11 Prepare reports, attend State Board
MSAG Creation, Additions and corrections Smyth, B.nStOI 47.75 On-.gomg as MSAG ISSUES are identified
and Washington during call through testing
Smyth, Wythe,
Working with Sprint (LEC) on network issues Bristol & 17.5 Working issues as they develop
Washington
Working "No Record Found" (NRF) Issues on tests Smyth, Bristol 29.5
Exchange NDAs and Letters of Agency with
. All 5
carriers/LECs
Les, Wls.e, Many of these entities don't have true
. " : : Russell, Giles, o
Verizon entities groundwork (Inventory, interviews, wireline E911 yet and we are closely
. Tazewell, 45 o ;
CPE analysis (to the extent they have any yet) N monitoring their progress so that
Dickinson, .
wireless E911 can proceed ASAP
Buckanan, Bland
N Conference calls, work assignments,
Staff coordination N/A 8.5 . .
info sharing, etc.
. . . . Smyth, Bristol o
Working with Sprint (LEC) on ALI and ELT issues and Washington 13.5 Working issues as they develop
TOTAL HOURS 0 320.25

Completed Tasks
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0 0

Issue

Actions Proposed to Resolve Issue

Issues of Importance

Comments

A major issue is the inability of the Sprint ALI delivery
system to handle and display the CPN in the ALI data
field, and the inherent inability, therefore, to grab this
CPN for insertion into a CAD record.

We propose to work this further to determine if it is, in
fact, an ALI db issue or a PSAP telephony CPE issue
that could be resolved something short of ideal.

At issue here is whether or not the
inability to place the CPN of the wireless
caller in the ALl record is "Phase 1
compliant"

Another issue was raised last month. That being the
indecision on the part of some counties as to whether
or not they are willing to implement Wireless E911
before wired. Related is the reported "overloading" of
Verizon (LEC) and their apparent inability to rapidly
implement either wired (where it does not exist) or
wireless network and db in a timely fashion

As decisions are made by the Verizon counties, we
intend to pursue this issue with Verizon to see if some
work-arounds might be available.
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